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1. SUMMARY PROJECT DESCRIPTION 

 
1.1     Introduction 

 

The U. S. Agency for International Development’s (USAID) 

‘Engineering Services for Rural Roads Rehabilitation (ES3R)’ was 

awarded to Camp Dresser McKee International (CDM) under the 

following USAID contract number: EDH-I-00-08-00023 and task order 

AID-669-TO-13-00002 which records the period of performance as 8 

October 2013 to 20 October 2015. 

 

Liberia’s Farm to Market Rural Roads (F2MRR) activity is allied to the 

objectives of the Feed the Future (FTF) initiative, which is a U.S. 

government initiative, which aims to address the root causes of 

global hunger by sustainably increasing agricultural productivity. 

F2MRR will provide infrastructure investment in the rehabilitation of 

rural farm-to-market roads to support the following: 

 

 

 USAID /Liberia FTF program Food and Enterprise Development 

(FED), 

 

 Capacity development for routine maintenance systems within 

the Government of Liberia (GOL), 

 

 Capacity development of Ministry of Public Works (MPW) rural 

roads engineers and local A & E firms, 

 

 Development of alternative low volume road pavement pilot 

projects, standards and design specifications. 

  



 ES3R Quarterly Report to June 2014 7 
 

 

1.2      Objectives 

 

Within F2MRR, ES3R will be an implementing mechanism which will 

undertake the following objectives: 

 

Objective 1: 

Provide construction oversight for three (3) local contracts for the 

rehabilitation of a total of 83.5 kilometers farm-to-market roads in 

Bong, Lofa, and Nimba counties from 2013 to 2015.  

 

Objective 2: 

Produce engineering designs and construction documents for the 450 

kilometers farm-to-market roads in Bong, Lofa, Nimba, and Grand 

Bassa counties to be rehabilitated in 2015 to 2018.  

 

Objective 3: 

Training and pre-qualification of five (5) local architect-engineer firms 

capable of providing oversight for road rehabilitation activities by 

2015. 
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2. QUARTERLY OVERVIEW 
 

This is the third quarterly progress report to be presented in respect of Year 

1 of the project, in view of which, the material presented deals primarily 

with the commencement of the preliminary design process, inclusive of the 

identification of the link roads, road inventory surveys, data processing and 

cost estimates leading to road prioritization and determination of road 

section ranking. In addition, the report details the status and approach to 

challenges on the project and presents the proposed Work Schedule for the 

next quarter. A financial report is also included. 

 

2.1 Quarter 3 Highlights Summary 

 

This section provides a summary of the items which were undertaken 

during Quarter 3 (by month) in the operations for the project. The 

highlights of these will be further detailed later in the section. 

  

APRIL 2014 

Date Description Comment 
1 Apr Meetings with USAID on trip schedule Meet in Ganta 

1 Apr Visit to Bahn – Payee road with contractor ETL & site staff 

1 Apr Site Progress Meeting with Contractor Meeting on site 
2 Apr ES3R Ground Breaking by American Ambassador Nimba Road, Payee 

2 Apr Depart for Gbarnga & visit potential office Gbarnga 
3 Apr Site visit to Gbenquelleh – Janyea road with Westwood 

3 Apr Site Progress Meeting with Contractor Meeting on site 
3 Apr Depart for Voinjama ETL  

4 Apr Site visit to Galamai road Little work done 

4 Apr Site Progress Meeting with Contractor Meeting in Voijama 
4 Apr Depart for Gbarnga ETL 

  



 ES3R Quarterly Report to June 2014 9 
 

5 Apr ES3R Meetings internal and with COR Technical matters 

5 Apr Depart for Monrovia ETL 
7 Apr Motorcycle source waiver requested Request to USAID  

8 Apr Country Clearance/Travel request Karen Menczer Enviro. Specialist 
8 Apr  Country Clearance provided for Environmentalist COR E-mail 

9 Apr Weekly Meeting with USAID CDM Office 

14 Apr Resubmit motorcycle source waiver Request by USAID 
14 Apr Commence Visit to Grand Bassa county Meet with COR  

15 Apr Meeting with FED County Manager, Buchannan. ETL, COR & FTL 
15 Apr Meeting with Development Superintendent, G B. ETL, COR & FTL 

15 Apr Onward to Gbarnga via Monrovia Gbarnga overnight 

16 Apr ES3R Meetings internal and with COR All field staff & COR 
16 Apr Training Program Financial submission (P Macy) Submit to USAID 

17 Apr Return to Monrovia & county destinations ETL  
18 Apr Quarterly Progress Report submitted to USAID Quarterly Y1,Q2 

21 Apr Site Inspectors available for duty SI’s to ES3R office 
22 Apr Weekly Meeting with USAID CDM Office 

23 Apr K. Menczer Arrival in Monrovia  Environmentalist 

24 Apr Contact with USAID EO / depart for Gbangra COP & E Specialist 
25 Apr Arrive Voinjama, visit all site roads. Visit site team  

26 Apr Discussion and Site Meeting with SSF Meet at SSF office 
27 Apr Arrive Gbarnga, visit Tolomai - Palala Road, Bong. Meet FTL for visit 

27 Apr Travel to Ganta, meet FTL Internal discussions 

28 Apr  COR and AEO meet ES3R team in Ganta Early am meet 
28 Apr Visit all site roads, MPW RE/USAID & ES3R Team Site Visits 

29 Apr Site meeting with 21st Century Meet in Ganta 
30 Apr Depart Ganta to Westwood site Gbenquelleh ES3R & USAID 

30 Apr Visit two site roads from Gbenquelleh Team & Westwood 
 

 MAY 2014  
Date Description  Comment 

1 May Site meeting with Westwood  Meet in Gbarnga 
1 May Depart Gbarnga, return to Monrovia COP & E Specialist 

2 May  Meeting with USAID Environmental Officer COP & E Specialist 

3 May Environmental Specialist departs Liberia Visit complete 
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5 May Bong & Nimba FTL/RE travel to Grand Bassa Meet FED CM 

6 May Meet FED field & extension staff to map areas In Buchanan 
6 May Grand Bassa (GB) road survey work commences  Districts 1 & 2 

7 May Meeting with Dep Minister Paye at MPW Meeting with COP 
7 May GB road survey continues through 9 May Districts 1,2,3 & 4 

9 May Meet Prosper staff & FDA extension officer In Buchanan 

9 May Weekly Meeting with USAID CDM office 
9 May Monthly Progress Report submitted to USAID April 2014 

9 May Lofa FTL returns to site with SI & equipment FTL return to Lofa 
10 May Inventory and condition assessment data process Data entry 

12 May Bong team to Gbaranga from G Bassa surveys Bong team return 

12 May GB road survey and meet with Prosper staff District 3 roads 
12 May Automatic levels procured in Monrovia Auto Levels 

13 May GB meet with County Planner, FED & prosper In Buchannan 
13 May Nimba team completes G Bassa surveys En route to Ganta 

16 May  Visit SIDA – meet Jallah Kennedy Programme  officer 
19 May  Prioritization Presentation invites by USAID Meeting 27 May pm 

20 May Jim Clarke arrives Monrovia Jim Clarke 

20 May Motorcycles delivered in Monrovia To sites 21 May 
21 May Up country visit to Gbarnga for team meeting Howard & Jim 

22 May  Team meeting- status for prioritization tool Meet at FED, Cari 
22 May Return to Monrovia (with car for upgrade) Arrive Monrovia  

24 May No objection to A & E Firms selection USAID advice 

26 May Accountant (E Becker) arrives in Monrovia SA head office 
27 May MPW Rural Infrastructure Sector Co-ord meeting Stakeholders; a.m. 

27 May Presentation on Multi Criteria Analysis, USAID Stakeholders; p.m. 
28 May Weekly Meeting with USAID CDM office 

30 May Depart Monrovia for up country visit ETL to sites 
31 May E Becker departs Monrovia Return to SA 

 

 JUNE 2014  

Date Description Comment 
1 June ETL and COR meet in Ganta – status review Assess data 

2 June Nimba prioritization workshop preparation Meet MPW RE 

3 June Travel to Gbarnga – review Bong workshop ETL & COR 
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4 June Driver returns up country with necessities Staff resources 
4 June  Bong Road Prioritization Workshop County Admin 

5 June Site visits to Bong roads projects Janyea & Molly’s Tn 
5 June Site meeting with Westwood contractor Gbenquelleh 

6 June Site visits to Nimba roads projects Team & MPW RE 

6 June  Site meeting with 21st Century Engineering Bahn Site 
7 June Depart Ganta – travel to Voinjama via Gbarnga Meet Bong FTL 

8 June Customize Lofa workshop and rehearse Team 
9 June Lofa Road Prioritization Workshop Voinjama 

10 June Site meeting with SSF contractor  SSF office  

10 June Travel to Ganta and finalize presentation Team 
11 June Nimba Road Prioritization Workshop Sanniquelle 

12 June Travel to Gbarnga for scheduled team meetings FED offices CARI 
13 June Team meetings wrap and travel to Monrovia  ETL & COP 

18 June Meeting with Dep Min Paye, MPW COR, COP & ETL 
18 June Weekly Meeting with USAID Embassy Suites 

18 June Coordination meeting with GIZ COP & ETL 

18 June Meetings with Westwood and 21st Century COR & ETL at ES3R 
20 June Issuance of Tax Clearance Certificate MOF Issue 

20 June Visit to Buchanan to County Administration HMS & OM 
22 June Travel to Buchanan for workshop preparations ETL & Nimba team 

23 June Purchase of survey equipment from SA finalized Level & wheels 

24 June MPW nominee to attend Grand Bassa workshop Richmond Harding 
25 June Travel to Buchanan for workshop with resources COP meets team 

25 June Team finalization of Prioritization Workshop Team dry run 
26 June  Grand Bassa Road Prioritization Workshop Buchanan 

26 June Advice from Lofa of updated Ebola information FTL advice on team 
26 June  Key staff decision to evacuate Lofa team asap. Relocate to Nimba 

27 June Team return to Monrovia Meet at M Office 

28 June  Vehicle to Lofa for evacuation support 4 x 4 & driver 
29 June Lofa team travels to Ganta (temporary) 2 vehicles loaded 

30 June  Relief vehicle returns to Monrovia 4 x 4 to Monrovia 
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2.2 Quarter 3 Details of Highlights 

 

2.2.1 Ground Breaking Ceremony for F2MRR (at ES3R) 

 

The U. S. Ambassador, Deborah Malac, embarked on a visit to USAID 

projects in Nimba County which included the Groundbreaking 

Ceremony for Farm to Market Road Rehabilitation project which took 

place in Payee, Nimba County on 2 April 2014. 

Those in attendance at the ceremony included the District 

Commissioner, Gbor District; Superintendent, Nimba County; 

Minister of Public Works, USAID Senior Officials, County and District 

Officials, ES3R contractor and consultant teams, in witness of a highly 

successful event. 

 

2.2.2 Meetings with USAID/Liberia 

 

The continuance of regular meetings has been maintained between 

ES3R key staff and USAID/Liberia. These meetings have been 

generally held at the ES3R offices at appropriate intervals according 

to staff availability in Monrovia. This project demands regular visits 

up country to the counties road construction sites where regular 

technical discussions are also held with USAID staff as a result of 

many observations which have been made during site inspections. 

 

2.2.3  Project Deliverables and Documentation  

The following deliverables and documentation were finalized and 

submitted to USAID during Y1, Q2: 

 

 Motorcycles Source/Manufacture Waiver Request on 7 April 

 Team Member Country Clearance/Travel Request on 8 April 

 Motorcycles Source/Manufacture Waiver Request on 14 April 
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 Proposed USAID / ES3R Modification 2 on 16 April 

 Year 1, Quarter 2, Progress Report on 18 April 

 Monthly Progress Report – April 2014 on 9 May 

 Town Country Clearance/Travel Request on 20 May 

 Monthly Progress Report – May 2014 on 10 June 2014 

 

2.2.4 Environmental Specialist Visit to Liberia 

The nominated Environmental Specialist for the ES3R project, Karen 

Menczer, arrived in Monrovia on 23 April 2014 for the first scheduled 

visit to the project sites.  

During the period from 24 April to 1 May 2014, site visits to Lofa, 

Nimba and Bong counties were carried out and all roads under the 

ES3R project were visited. This enabled the environmental and social 

assessments to be carried out as a result of which the following 

documentation was completed for each county. 

 

 Environmental and Social Screening Checklist 

 Environmental and Social Mitigation and Monitoring Plan 

 Environmental and Social Mitigation and Monitoring Report 

 Environmental and Social Mitigation and Monitoring Record 

    

These plans and reports have been approved by USAID/Liberia and 

have been distributed as appropriate. 

 

The summary report on the visit is included as Annex A of this report. 

 

2.2.5 Field Staff Deployment and Transport 

 

Site inspectors have been formally engaged since April 2014 and 

deployment to site was effected between Friday 9 May and Monday 

12 May 2014. This mobilization completed the ES3R engaged staff 

complement, with trainees of A & E firms expected to be attached to 
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the teams in due course. Motorcycle transport which has been 

procured for these staff was delivered to the sites on 21/22 May 

2014. 

 

2.2.6  Field Visits to Counties Sites 

 Numerous visits to all project sites have been made during the 

Quarter by USAID/Liberia and ES3R key staff: 

 

 April 2014: 

 Field Visits 1 – 5 April 2014 (ETL and USAID)  

 The main purpose of these visits was for inspection of the roadworks, 

to be present at site progress meetings, to discuss resource 

requirements with field teams and to finalize monthly reports and 

program. 

 Nimba County  1 April 2014 

o Discussions with Contractor regarding Ground Breaking, 

o Site visit with USAID and Contractor to Payee to Bahn Road, 

o Site progress meeting with Contractor at Bahn, 

o Meeting with USAID on review of U.S. Ambassador 

schedule 

2 April 2014 

o ETL and ES3R site team travel to Payee to Bahn Road, 

o Attendance at F2MRR Ground Breaking Ceremony, 

Bong County  3 April 2014 

o Depart Gbarnga to Westwood Camp at Gbenquelleh, 

o Site visit with USAID to Gbenquelleh to Janyea Road, 

o Site progress meeting with Contractor at Gbenquelleh, 

o Travel to Voinjama. 

Lofa County   4 April 2014 

o Site visit with USAID to Galamai Road – little work done, 

o Site progress meeting with SSF in Voinjama, 

o Travel to Gbarnga. 
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Bong County  5 April 2014 

o ES3R Team meeting of FTL’s / COR re: design matters, 

o Discussions with COR regarding training program, 

o Depart Gbarnga for return to Monrovia.  

 

Field Visit 14 – 16 April 2014 (ETL) 

The main purpose of the visit was for the introduction of ES3R to 

Grand Bassa County stakeholders and later for coordination with 

ES3R field staff. 

Grand Bassa County 14 April 2014 

o Visit to Buchannan, Grand Bassa – meet up with COR, 

o Meeting with FED county manager, 

o Meeting with Development Superintendent, Grand Bassa. 

o It is identified that GB has more water crossings and the 

likelihood to encounter large bridges (> 10M clear span) on 

the F2M roads. 

Bong County  16 April 2014 

o Meeting ES3R field staff with USAID COR, 

o Preparation of resource list for detailed design stage, 

o Review and report on progress of GIS training, 

o Inventory and rapid condition surveys to be progressed as 

soon as practical, 

o ES3R field team meeting – options discussed on possible 

achievement of 150Km of detail design in year 1. 

 

Field Visit 24 April – 1 May 2014 (COP & Enviro Specialist) 

The purpose of these visits was in order to facilitate the introduction 

of the environmental specialist to the contracting teams and local 

stakeholders, visit all the ES3R road links and attend site meetings so 

that environmental checklists, reports and plans may be facilitated 

during the environmental specialist visit to Liberia. 

Bong County  24 April 2014 

o Visit to Gbarnga en route to Lofa – meet Bong ES3R staff. 
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Lofa County   25 April 2014 

o Visit to Voinjama, initial discussions with FTL & RE, 

o Site visits to all three F2M site roads with Contractor and 

ES3R field staff. 

Lofa County   26 April 2014 

o Site meeting with SSF at Voinjama office, 

o Meeting and discussions with FTL and RE. 

Bong County  27 April 2014 

o Return visit to Gbarnga and meet with FTL, 

o Visit to Tolomai – Leleh – Palala Road particularly for 

identification of environmental related matters, 

Nimba County  28 April 2014 

o Meet up with USAID COR and AEO on arrival in Ganta, 

o Site visit to all three F2M roads and Contractor’s site camp 

with USAID, MPW RE, 21st Century CE and EO, ES3R staff, 

o Numerous discussions on-site regarding workmanship and 

environmental related issues. 

29 April 2014 

o Site meeting with 21st Century held in ES3R office, Ganta, 

o Meet with FTL for ES3R internal discussions 

Bong County  30 April 2014 

o Travel to Gbenquelleh to meet ES3R & Westwood staff 

o Site visits to roads from Gbenquelleh to both Janyea and to 

Duita – Molly’s Town. 

o Numerous discussions on–site regarding workmanship and 

environmental related issues. 

1 May 2014 

o Site meeting with Westwood Contractors held in Gbarnga. 

o COR, ES3R and Westwood finalize F2M road interventions. 

o COP & ES return to Monrovia. 
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Field Visits 30 May – 13 June 2014 (ETL; COP 12 & 13 June) 

The main purpose of these visits was for the preparation and delivery 

of prioritization workshops in the counties of Bong, Lofa and Nimba. 

In parallel with this, site visits and progress meetings were arranged 

and held in the said counties. Coordination and team discussions 

would be held as appropriate during the various events. 

Nimba County   30 May 2014 

o Discussions on progress with FTL & RE 

Nimba County 31 May 2014 

o Preparation for county workshops 

o Discussion on structure of workshops 

    1 June 2014 

o Discussion on data requirements 

o Status of data collection with COR 

o Meeting with SIDA delegation 

    2 June 2014 

o Finalize Nimba workshop requirements 

o Meeting with MPW RE Nimba 

Bong County  3 June 2014 

o Review status of Bong prioritization workshop 

o Customize Bong presentation and structure 

4 June 2014 

o Bong Road Prioritization Workshop in Administration 

o List of Bong roads prioritized 

o Feedback to FTL’s on outcome of Bong workshop 

5 June 2014 

o Visit to Bong site roads 

o Site progress meeting with Westwood at Gbenquelleh 

o Travel to Ganta via Westwood’s Pallah Road 

Nimba County  6 June 2014 

o Discuss ideas for Nimba prioritization workshop 

o Visit to Nimba site roads 

o Site progress meeting with 21st Century in Payee 
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o Visit County Superintendent in Sanniquelleh 

o Discussions with FTL & COR on various design/workshop 

Travel to Lofa  7 June 2014   

Lofa County   8 June 2014 

o Customize workshop for Lofa County 

o Review Lofa program with COR 

o Dry run of Lofa presentation 

Lofa County   9 June 2014 

o Preparation for Lofa workshop 

o Lofa Road Prioritization Workshop at Administration 

10 June 2014 

o Site visit to SSF roads 

o Site progress meeting with SSF in Voinjama 

o Travel to Ganta with discussions on Nimba workshop 

Nimba County  11 June 2014 

o Dry run on Nimba presentation (in Ganta) 

o Nimba Road Prioritization Workshop in Sanniquelleh 

Bong County  12 June 2014 

o Team coordination with all FTL’s, COR, COP, ETL & RE’s 

o Wrap up of three prioritization workshops. 

13 June 2014 

o Summary meeting with FTL’s and RE’s 

o Return to Monrovia  

 

Field Visit 22 – 27 June 2014 (ETL; COP 25 -27June) 

The main purpose of this visit was to organize and make preparations 

for the road prioritization workshop in Buchanan, deliver the 

workshop and to seek future accommodation for field staff. 

Grand Bassa County 22 June 2014 

o Search for suitable (future) accommodation in Buchanan 

23 June 2014 

o Meet and discuss with FED county manager 

o Discussions with COR following arrival in Buchanan 
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24 June 2014 

o Customize workshop for Buchanan 

o Visit county administration for workshop preparations 

25 June 2014 

o Travel to Buchanan with COP after admin in Monrovia 

o Dry run on Grand Bassa presentation 

26 June 2014 

o Grand Bassa Road Prioritization Workshop in Administrat’n 

o Information from Lofa team of deterioration of Ebola 

situation in the County 

o Discussions COP and ETL resolve that a withdrawal from 

Lofa county should be made  

o Preliminary discussions on Lofa team redeployment. 

27 June 2014 

   Return to Monrovia via visit to RMTC. 

 

Field trip reports for those visits which were undertaken in June 2014 

are included in Annex B of this document. 

 

2.2.7 Road Prioritization Surveys 

The commencement of preliminary road surveys was undertaken 

during April 2014 after much communication, liaison and discussion 

with the following key stakeholders: 

o USAID Staff 

o County administrations 

o MPW County Resident Engineers 

o Senior County officials 

o FED County Managers 

o FED Field and Extension staff 

o City Mayors 

o District Commissioners 

o USAID Implementing Partners 
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o Other Donor Agencies 

o Communities within road corridors 

 

A general summary of the roads surveyed is as follows: 

 

County Road Length Surveyed 

Bong 261.6 
Nimba 302.0 

Lofa 196.3 
Grand Bassa 237.3 

Total Length Surveyed (Km) 997.2 

 

 

It is from the roads which were subject to preliminary survey, the 

majority of which are simply formed tracks or paths, that a total of 

450 kilometers of roads will be selected for F2M road design to be 

undertaken within the ES3R project.  

 

During the survey exercise typical difficulties encountered were as 

follows: 

o Unreliable information from local sources, 

o Inaccuracy of mapping received from LISGIS, 

o Poor access along tracks including broken bridges, fallen trees  

o Lengthy dispersal of tracks, 

o Unidentified institutions, 

o Establishment of populations in settlements, 

o Availability of officials,  

o Adjustment / additions to program, 

Following the physical survey exercise, a vast amount of data was 

processed and as a result of the evaluation of the road inventories 

and conditions, a preliminary cost estimates was generated for each 

road link. In addition, population data was sourced, and this, 
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together with inventory data was included in a validation process 

prior to incorporation for the purpose of the road ranking. 

 

2.2.8 Design of Bridgeworks 

It is evident that numerous waterways on future road links will 

require bridge structures in excess of 10 meters to be addressed. 

Following discussion with USAID, ES3R will quantify the LOE required 

for the design of the bridges between 10m and 16m, for the 

development of standard bridge superstructure designs as well as a 

design guide checklist for substructure elements of bridgeworks for 

feeder roads in Liberia. This will be developed when sufficient 

information is at hand to enable an informed judgment of the extent 

of bridgeworks required, particularly in Grand Bassa County. The 

preliminary surveys have now been completed, thus, following the 

priority ranking of roads at the county workshops, the roads selected 

for design will be determined which will enable the extent of 

bridgeworks to be assessed. 

 

2.2.9 Multiple Criteria Analysis (MCA) Presentation 

During May 2014, final preparations were underway to facilitate the 

presentation of the Multiple Criteria Analysis, which is the tool by 

which the prioritization and selection of F2M roads will be assessed 

and evaluated.  

 

The presentation was held on Tuesday 27 May 2014 with scheduled 

commencement at 14:00 hours at the U.S. Embassy, Monrovia. 

 

Those staff who presented the MCA tool was as follows: 

Michael Nicholson, USAID/Liberia, Mission Economist 

David Wounuah, USAID/Liberia, COR ES3R 

Jim Clarke, Lead Design Engineer, ES3R 
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The presentation was concluded with unanimous agreement 

amongst economists and transport planners in attendance, that MCA 

was the most appropriate method of assessing priorities for Farm to 

Market roads in Liberia. 

A general summary of the Multiple Criteria Analysis as presented at 

the meeting is included in Appendix C of this document. 

 

2.2.10 Road Prioritization Workshops 

As a result of the acceptance of the appropriateness of the MCA tool 

as per the previous item, the ES3R teams proceeded to customize the 

tool for presentation at road prioritization workshops in each of the 

four counties where roads were to be selected for detailed design. 

This stage is very important in order that full opportunity be given to 

the key stakeholders and county communities to participate in the 

prioritization process, thereby providing a feeling of ownership for 

the selection of roads. 

These road prioritization workshops were carried out in the county 

administration centers as follows: 

 

 

  

 

 

Each of the presentations was well attended, with good stakeholder 

and community participation, all of which facilitated the ranking of 

road links per county in order of priority. 

The list of road links including the road ranking is included in Annex D 

of this document. 

 

County Date 

Bong 4 June 2014 

Lofa 9 June 2014 
Nimba 11 June 2014 

Grand Bassa 26 June 2014 
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3. PROJECT OBJECTIVES PROGRESS 
   

3.1 Objective 1 – Construction Oversight 

The mobilization for the works contracts took place from February to 

March 2014, at which early stage, it was apparent that the 

contractors’ staff generally lacked the capabilities to perform the 

reporting and design functions of a design and construct contractor, 

this being a new concept for this type of road construction in Liberia. 

ES3R field staff mobilization ranged from February to mid May 2014, 

during which period the ES3R teams, particularly the FTL’s and RE’s, 

were engaged in considerable time input in the mentoring of 

contractors’ staff and in support of the design and reporting process 

in order to facilitate reasonable progression of the works. 

This situation gave rise to a generally slow start on all of the 

contracts, however, better progress has been achieved during the 

May / June period of this quarter with contractors concentrating on 

bush clearing, earthworks and the construction of drainage related 

elements. The Works are generally keeping pace with the allowable 

contract periods but the traditional scale down period for road 

contracts due to wet season conditions will have an adverse effect on 

this position as of the end of this season. 

The general progress of each of the contracts as of the end of June 

2014 is as follows: 

Bong: 

Overall assessed percentage completion: 21% 

Percentage time elapsed:   28% 

Gbenquelleh – Janyea Road: (10.5km) 

Gbenquelleh – Molly Town Road: (9.5km) 

Tolomai – Palala Road: (29.9km)   
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General Progress Statements: (all roads total 49.9km) 

(June quantity followed by total percentage in brackets) 

 
 Clearing of Bush:   2.5 km (64%) 
 
 Earthworks:    Reshape 7.5 km (36%) 
 
      Embankment 500 m3 (13.5%) 
 
 
 Culverts:    Excavation 6 No (60%) 
 
      Pipe installations 13 No (38.5%) 
 
      Inlets/Outlets 8 No (29%) 

Borrow sources opened:  2 new sources.  

 

Financial: Assessed Value of Works completed $395,687 

  Total Contract Value   $1,895,141.86 

   No Interim Certificates have been issued to date. 

 

Nimba:  

Overall assessed percentage completion: 38% 

Percentage time elapsed:   28% 

 
Bahn – Kpayee – Zuolor – Payee Road (14.4km) 

 Dwonwea - Zuo Lapa Road (4.1km) 

 Duanpea Road (2.5km) 

 

General Progress Statements (all roads total 21km): 

(June quantity followed by total percentage in brackets) 
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   Clearing of Bush:     0.5 km (69%) 
 
  Earthworks     Grade and Shape 0.5km (69%)  
     
       Embankment 1135m3 (20%) 

       Gravel 1.1km (5%) 

Culverts:    Excavation 4 No (91%) 

       Pipe installations 6 No (91%) 

       Inlets/Outlets 8 No (91%) 

  Borrow sources opened:    3 No 

 

Financial: Assessed Value of Works completed $312,053 

  Total Contract Value   $737,371.15 

  Payments to Date    $143,459.10 

  Value of IPC2 (submitted)  $137,388.87 

 

Lofa: 

 Overall assessed percentage completion: 34.4% 

Percentage time elapsed:   28% 

General Progress Statements: (as per individual roads) 

(June quantity followed by total percentage in brackets) 

  Galamai Road (2.6km) 

 Reshape and compact for total length complete 

 Gravel and compact for total length complete 

Completion of culvert end structures for 3No 900 culverts 
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 Bitijama Road (3.6km) 

 Gravel and compaction from start to 300m 

 Completion of culvert end structures for 6No 900 culverts 

 Cast bottom slab concrete to double cell box culvert 

 

 Barkedu – Jamulor – Moibadu Road 

 Clearing of bush complete (as per May 2014) 

 

 Financial: Assessed Value of Works Completed $203,966 

   Total Contract Value   $592,384.35 

   Payments to Date    $   63,248.80 

   Value of IPC2 (submitted)  $139,708.85 

 

 Lofa General Information 

The construction contractor (SSF) plans to scale down works as a 

result of the rains. A skeletal team including a concrete team, a 

maintenance team  and an Engineer  will be kept on the site during 

the full period of the rain (July to September) to continue works on 

an ongoing box culvert while also maintaining access on the road as 

is required by the contract. 

SSF advised that the progress on two roads was well underway, there 

remaining a box culvert structure to be completed prior to temporary 

demobilization. 

ES3R, as a result of the recent deterioration of the Ebola situation in 

the county, have decided to temporarily withdraw the field team 

from Voinjama. This position will be elaborated under the next item 

of this report. 
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QAC General Comments (all contracts) 

QAC comments as a result of the site meetings and inspections 

carried out during June 2014 are as follows: 

o The contractors’ project managers were not present at any of 

the progress meetings. 

o The works on all projects are constrained because of the lack 

of resources available to the sites by head offices. 

o There are project management concerns at two of the sites, 

namely, Nimba and Lofa. 

o The quality of information /feedback by contractors’ site staff 

is not being facilitated by head offices which need to be 

enhanced. 

o A scrutiny of work done against time provides an indication 

that as of the end of the rainy season, during which work is 

expected to be nominal, the works projects will generally be 

behind time schedule. 

3.2 Objective 2 – Design and Contract Documents 

During the latter part of the previous quarter, the majority of field 

team attention was focused on construction oversight. ES3R field 

staff, particularly FTL’s and RE’s, spent much time input in the 

mentoring and support of the design and reporting processes in 

order to facilitate reasonable progress of the works during these 

early stages in the contracts. This situation continued into the initial 

part of the reporting quarter, however, it was critically important 

that time input be given to the preliminary design prioritization 

phase which was commenced during April 2014.  

The specific progress made on this objective during this reporting 

quarter has been achieved in three basic stages: 

 Road Prioritization Surveys (Section 2.2.7) 

 Multiple Criteria Analysis finalization (Section 2.2.9) 
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 Road Prioritization Workshops (Section 2.2.10) 

The conclusion of the workshops in each of the counties has resulted 

in the ranking of all the roads which were subject to preliminary 

surveys, from which a prioritized list of roads per county has been 

derived. These lists have enabled the planning of the detailed design 

phase to be undertaken which will be commenced with the detailed 

design surveys of the selected roads. 

The PIRS for the prioritized target roads is included in Annex E herein. 

Following the receipt of information from the FTL in Lofa, ES3R 

immediately advised USAID/Liberia of their the decision to effect a 

temporary withdrawal from Voinjama, due to the recent 

deterioration of the Ebola situation in the County, coupled with the 

fact that the design team is presently undertaking field survey work 

which demands the hiring of local casual labour from the area. This 

position rendered the team uncomfortable, since there is apparent 

denial in the general surrounding area that the health problems 

being experienced are Ebola related, thus increasing the risk to the 

ES3R staff. The team will move temporary to Nimba, possibly onward 

to Grand Bassa, whilst the situation in Lofa will be monitored.  

This will affect the ability for detailed design survey of the prioritized 

roads in the county which will be continued as and when the health 

situation in the county returns to normal. 

3.3  Objective 3 – Training of A & E Firms 

A revised Pre-Qualification Report was submitted to USAID on 31 

March 2014 which included additional management training as well 

as a technical training program which was developed by the ES3R in-

country team. Further to this narrative submission an associated 

summary budget was submitted on 16 April 2014 which contained 

proposals for contract amendment/modification. 
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Since that time, ES3R have been advised to continue the training 

schedule for A & E firms in accordance with the original proposals 

submitted for the same. USAID/Liberia confirmed on 24 May 2014, 

that there was no objection to the selection process or 

recommended firms, thus the five firms selected for further 

participation in the ES3R project were contacted and advised of the 

principles and potential timing of the training program. The timing of 

the next specialist trainer visit is presently under discussion, 

however, it is expected to be finalized in the near future. 

 

The PIRS related to this objective are included in Annex E herein. 
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4. PROJECT CHALLENGES 

The following items have been encountered during the course of the 

quarter and pose challenges to the ES3R team and project:  

  

Challenge / Issue Mitigation / Resolution 

Client has requested that contractors 
provide detailed design for all three 
road links in each contract at the 
earliest opportunity mainly due to CO 
leaving country in May 2014. 

This is not a contract requirement and 
incremental design for road links to be 
constructed after the 2014 rains need 
to reflect any deterioration to roads as 
a result of the rainy season. 

All contractors are struggling with the 
design / build contract model, thus 
require much support in preparation of 
submittals.  

QAC has to offer inordinate amount of 
support to contractors in order that 
compliance be achieved and progress 
achieved.  

ES3R and USAID agreed (in discussion) 
that a period of 2 – 4 weeks be 
allocated to mentoring contractors’, 
which period ends in early April 2014. 

ES3R must strike a balance between 
formal mentoring with contractors’ 
and commencing focus on preliminary 
road surveys. 

On the basis that FTL’s can limit 
mentoring time AND SI’s are deployed 
on site by (say) mid April, then approx. 
6 months are available for survey, 
design and documentation. 

FTL’s will assess the mentoring 
position on site following deployment 
of SI’s. The target road design of 150 
km may be possible but is dependent 
on external factors and should be 
considered optimistic at this stage. 

 SI’s have been deployed on site, thus 
more senior field team input will be 
available for survey, design and 
documentation. 

FTL’s will assess the mentoring 
position on site now that SI’s are in the 
field so that QAC requirements are 
achieved. 

The lack of availability of diesel fuel in 
both Lofa and Nimba has had a negative 
impact on logistics and travel plans. 

Despite contingency measures being in 
place, specific journeys out of county 
have been required to secure fuel, 
thus loss of productive vehicle time. 
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The suitability of dates for the 
presentation of the MCA tool and for 
county based presentations and 
workshops led to unavoidable 
rescheduling of dates. 

Significantly extended time periods in 
the preparation and presentation of 
the prioritization workshops has 
incurred unexpected delays resulting 
in further time requirement for Y1 
documentation deliverables. 

Deterioration of the Ebola outbreak in 
Lofa county in late June gave rise to 
ES3R to decide to temporarily withdraw 
the field team from the county. 

Move team to temporary 
accommodation in Nimba, possibly 
onward to Grand Bassa. Monitor the 
health situation in Lofa. 

MPW Technical Specifications and 
Method of Measurement which are 
required to be used in the contract 
documentation are neither finalized nor 
yet field tested.  

ES3R have identified that from initial 
assessment, the specifications and 
Method of Measurement will require 
significant refinement for inclusion in 
the contract documents. Further work 
to be undertaken by ES3R. 
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5. WORK PLAN FOR NEXT QUARTER 
 

The Work Plan for Year 1, Quarter 4 is presented in this section in terms of 

project objectives as follows: 

 

Objective 1: Construction Oversight 

It is felt inappropriate to prepare a specific schedule for construction 

oversight for this Y1 Q4 for the following reasons: 

 The country is now in the rainy season with the result that the 

contractors either have, or are in the process of scaling down the 

labour, plant and equipment. 

 There is a contractual obligation in each of the three contracts to 

maintain access on the roads under construction, of which the 

contractors are well aware. 

 

Objective 2: Design and Contract Documents 

 

 Preparation and Coordination of Field Teams 

The focus on detailed design commenced following the final 

prioritization workshop in Grand Bassa held 26 June. A workshop was 

held to establish level of detail of the detailed road surveys and 

process. Series of workshops have been planned nominally at 

monthly intervals, to ensure consistency of approach to road survey 

activities; i.e. topographic field survey, nature and style of 

interventions, their measurement and presentation. 

 Design Standards 

ES3R is required to use MPW Feeder Road documents as the basis for 

all detailed design. The documents provided are not dated and as of 

the date of writing it is unclear as to the status of these documents.  
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An assessment of provided Feeder Roads Specifications/Method of 

Measurement and Standard Drawings is now underway, from which   

it would appear that these documents have yet to be field tested. 

Initial findings suggest that the documents will require to be further 

assessed and refined prior to incorporation in ES3R contract 

documentation. 

The most significant examples are outlined below: 

o Carriageway and longitudinal storm drainage 

Regarding carriageway and longitudinal storm drainage 

improvements three options are potentially are available:  

Option A: uses the establishment of a selected cross section 

measured in cubic meters ‘entitled ‘crossfill’ in the document 

provided. Contractors would require formal training for this 

option to be used. 

Option B: uses the development of an existing geometric cross 

section. This option uses square meters as a means of 

measurement.  The specifications and method of 

measurement require modification for this option to be used. 

Option C: This would be a refined version of option two and a 

hybrid of option 1. This option combines the advantages of 

option A, insofar as the Contractor is reimbursed in a manner 

that reflects, to some extent, the input resource effort needed 

to execute the works and the relative simplicity of option 2. 

This option may then be used in circumstances where either 

the existing cross section is inappropriate or not evident. 

 

Discussions with USAID and MPW are required before a 

conclusion is reached on which method of payment is to be 

used. ES3R field teams are using surveying techniques that 

permit either option to be selected. 
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o Cross Drainage Structures 

A preliminary assessment of the standards for storm drainage 

has been undertaken. The review indicates the standards 

would benefit from some revisions and developments.  

Examples of limitations of the design standards are outlined 

below: 

- Geometry of inlet and outlet pipe culvert structures 

provides no guidance regarding the connection with 

existing rivers/streams or longitudinal side drainage 

systems 

- There is no detail relating to side slope protection for small 

water courses. 

- Box culvert and small bridge configuration is limited to 

splayed wing walls and provides guidance only to structural 

detail. No detail is available regarding river training through 

the box culvert/bridge aperture. 

Development and subsequent MPW approval of these 

standards is required prior to inclusion within tender 

documents. 

o Approach to Field Based Detailed Design activities 

The preferred and most efficient sequence of activities is listed 

below: 

- Detailed site survey and preliminary intervention selection: 

a) Assessment of traffic volumes and characteristics 

b) Topographic survey along road length 

c) Detailed topographic survey in vicinity of cross drainage 

structures 

d) Preliminary survey of sources of borrow materials 

e) Assessment of carriageway condition 

f) Assessment of cause and mode of failure 
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g) Preliminary selection of remedial action required: 

- Data processing: 

Reducing levels, drawing horizontal and vertical plans and 

profiles. 

- Final intervention selection.  

This activity is conditional upon approval of recommended 

revisions to MPW standards. 

- Quantification and preparation of design drawings 

- Unit rate build up 

- Packaging of road links 

- Preparation of Tender documents 

However, weather and road conditions arising from rains will 

largely dictate the sequence of activities. The field teams will 

follow the principle that if the weather and access are good 

and possible, then field surveying is prioritized. 

Each road link will be treated independently both in terms of 

bill of quantities, associated drawings and, if necessary, 

method of measurement. Packaging of road links will take 

place following discussions with USAID and the decision as to 

the size of packages. 

The project understands that USAID has a preference for a 

single package for each county. However it is suggested that an 

assessment be made regarding other road improvement 

contracts scheduled for commencement in construction 

season 2015 be undertaken to determine sector construction 

needs versus construction resources. 
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o Breakdown of Batch 1 Design Deliverables per County 

USAID has directed that allocation of the F2MRR improved 

road length (450 + 84 = 534km) be allocated evenly amongst 

the four Project Counties i.e. 133.5 km per county. 

ES3R has presented a guide for road improvement contracts 

over 4 years (2014 -17). The guide is illustrated in Table 1. 

 
2014 2015 2016 2017 total 

Bong 49 15 34.75 34.75 133.5 

Nimba 21 35 38.75 38.75 133.5 

Lofa 14 40 39.75 39.75 133.5 
GB 0 60 36.75 36.75 133.5 

total 84 150 150 150 534 

 

Table 1: Road Improvement Contracts over F2MRR program  

The shaded column in the table suggests a guide regarding 

detailed design targets for first Project deliverable due on 20 

October 2014 anticipated to be let for construction season 

2015. The allocation attempts to redress the imbalance 

created by the initial road improvement contracts. 

The allocation per Field Team is illustrated in table 2. 

Team FT Bong FT Nimba FT Lofa 

Bong  15   
Nimba  0 35  

Grand Bassa 40 20  

Lofa  0 0 40 
Total 55 55 40 

 

Table 2: County Road Design Allocation versus Field Team - Original 

 



 ES3R Quarterly Report to June 2014 37 
 

 

o Lofa Withdrawal 

A temporary withdrawal of the Lofa Field Team on 29th June 

2014 following escalation of the Ebola crisis required a revision 

to this schedule. 

The Lofa team had, at the point of temporary suspension of 

field works in the county, completed 15 km of survey along 

John’s town road. It is unlikely that a return is possible before 

end of this planning period. The Lofa team has been 

temporarily deployed in Nimba county. 

o Resource reallocation 

The deployment of the Lofa Team in Nimba is proving efficient 

and effective i.e. sharing of resources and optimized 

collaboration and coordination. With the objective of 

maximizing outputs within a minimum timeframe is it strongly 

recommended that the Lofa Team work within the same 

County as the Nimba team i.e. Nimba roads designed by team 

Nimba and Team Lofa then deployment of both to Grand 

Bassa.  A detailed breakdown of roads by length and District 

will be contained in the Consolidated Road Prioritization 

Report. 

Team FT Bong FT Nimba FT Lofa 

Bong  50 0 0 

Nimba  0 16 21 
Grand Bassa 0 34 29 

Lofa  0 0 0 
Total 50 50 50 

 

Table 3 County Road Allocation versus Field Team - Revised 
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As detailed design phase commenced only 1 July 2014, 

productivity for detailed design has yet to be assessed. 

However, initial indications are that 2km/per team /week may 

be possible. Given the weather uncertainty with its impact on 

access along prioritized roads and the field surveying, it is not 

realistic to accurately predict what is acheiveable during the 

next 3 months.  

On the basis that 2 km/team/week is feasible and 16 weeks 

available, then the equivalent of 16 x 2 x 3 = 100km of road will 

have been completed by 20 October 2014. It should be noted 

that design output of 2km/team/week reflects the uncertainty 

of weather, road conditions and national staff training. 

An indicative work plan is included within this section, 

however, the sequence of design activities will be determined 

by road conditions and prevailing weather. 

(Note that the 15km of road survey undertaken in Lofa before 

withdrawal is a fraction of the road link (21km) and cannot be 

included in the deliverable batch). 

o Capacity Development of National Staff 

In March 2015 a succession will take place with international 

staff replaced with national staff. In order to realize this 

succession, the detailed design sequence necessarily includes 

mentoring of the senior and junior field team engineers. 

o Bridges 

During the preliminary road surveys phase in May and June 

2014, it was noted that bridges longer than 10 meters would 

be needed in each of the four counties. During the field 

surveys which have been recently undertaken, clearing in the 

vicinity of the existing bridges has revealed that river networks 

as well as the presence of older, failed, bridge structures have 

significant implications for appropriate intervention selection. 
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Until surveys are completed and potential bridge sites exposed 

and assessed during this coming quarter, it is not practical to 

quantify the number and nature of bridges required. In liaison 

with USAID/Liberia, the motivation for a contract modification 

is under preparation. 
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                                                                                    FIELD DESIGN SCHEDULE 

 

Activitiy 
component 1 QAC

Intervention quantification

Nimba: team Nimba/Lofa field
Nimba TeamNimba/ lofa Office

Grand Bassa Team Nimba/Lofa Field
Grand Bassa Team Nimba/Lofa Office

component 2

Component 3

Maintenance of access

A & E Firm Training

Determine cross sectional geometry (traffic counts)

Field data processing

Bong Field work

Office work

Preparation of BoQs

Standard Details

Specification and method of 

measurement
Revision
Approval

Review
Revision
Approval

Review

Activities as per Bong

Bridgework

Activities as per Bong

Approval
Procurement

Topographic survey - longitudinal and lateral as necessary

Intervention selection

Unit rate analysis

Preliminary assessment of borrow materials

Carriageway defect assessment
Preliminary assessment of remedy
Assessment of watercourses

Workshop on orientation and engagement 17-19 Sept.
Workshop and Leadership and management  24-26 Sept.

Request for Contract Amendment

YEAR 1, QUARTER 4
Sub Activity Jul-14 Aug-14 Sep-14 Oct-14

Preliminary assessment of cross drainage intervention

Presntation of colsolidated prioritization report
Confirmation of Selection

Presentation of Consolidated 

prioritization report
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Objective 3: Training of A & E Firms 
 

The progress of this objective during Quarter 2 has been addressed in 

section 3.3 of this document.  

 

The training specialist who undertook the initial training visit to Liberia has 

since incurred a medical condition which will preclude his further 

participation in the project; this being an item which has only recently been 

evident and stipulated by his physician. The timing of the next specialist 

trainer visit therefore, is presently under discussion and it is expected that 

this will be carried out during quarter 4, probably during September 2014. 

Such a revised schedule for the training component is considered to be 

suitable to the project stages, in that any A & E firm trainee will be available 

for construction oversight at the recommencement of site operations 

following the rainy season; in addition, it would be advantageous that any 

trainees entering the field design program, do so immediately following the 

commencement of the next survey / design cycle which is expected to 

commence during November 2014. 
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6. FINANCIAL REPORT 

We include hereafter a summary of project expenditure from project 

commencement to end June 2014. 

 

 

Row Labels Sum of RAW COST Inidrect Cost TOTAL Cost
01-Auto - A/P                  12,518.00 12,518.00
01-Mileage - expense           16.81 16.81
03-Room - A/P                  66,474.49 66,474.49
03-Room - expense              5,944.10 5,944.10
04-Park, Toll, Taxi - A/P      9,450.10 9,450.10
04-Park, Toll, Taxi - expense  136.36 136.36
05-Prints - A/P                174.66 174.66
05-Prints - expense            87.00 87.00
06-Supplies - A/P              173,164.55 173,164.55
06-Supplies - expense          110.00 110.00
07-Miscellaneous - A/P         28,167.61 28,167.61
07-Miscellaneous - expense     523.50 523.50
08-Telephone - A/P             2,362.00 2,362.00
08-Telephone - expense         58.00 58.00
09-Car Rental - A/P            1,875.00 1,875.00
09-Car Rental - expense        350.00 350.00
10-Air Fare - A/P              4,808.40 4,808.40
10-Air Fare - expense          7,126.18 7,126.18
11-Outside Professionals       204,731.00 204,731.00
12-Computer - A/P              10,644.20 10,644.20
19-Shipping, Postage - A/P     110.00 110.00
24-Field Equipment - A/P       50,750.70 50,750.70
26-Auto - expense              170.00 170.00
28-Overnight Delivery - A/P    15.92 15.92
30-Meals - A/P                 6,580.30 6,580.30
30-Meals - expense             2,554.71 2,554.71
Labor                          37,114.62 68,290.90 105,405.52
Labor Local                    124,022.26 228,200.96 352,223.22
Overseas Differential - ODC    25,428.00 25,428.00

Grand Total 775,468.47 1,071,960.33

Fee @ 7.5% 80,397.02

Inception to Date Total 1,152,357.35             

ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION

FINANCIAL REPORT TO END JUNE 2014
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ENVIRONMENTAL SPECIALIST VISIT  

23 April to 3 May 2014 
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ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION 

ENVIRONMENTAL SPECIALIST VISIT SUMMARY 

Objectives  

During the period from 24 April to 1 May 2014, site visits to Lofa, Bong, and 

Nimba Counties were conducted in order to carry out the following objectives:  

 

 Evaluate the environmental situation along each road segment, 
 

 Conduct a rapid environmental assessment (EA), using the 
Programmatic Environmental Assessment (PEA) checklist, of 
proposed and ongoing road rehabilitation, 

 

 Identify mitigation measures to minimize potential social and 
environmental impacts of road rehabilitation, 

 

 

 Develop Environmental & Social Mitigation & Monitoring Plans  
(ESMMP) for each engineering contractor, for each set of road 
rehabilitation projects, 

 

 Conduct environmental and social impact monitoring on road 
segments where work has begun, and, 

 

 Meet with engineering contractors, in particular, the 
Environmental Managers, to discuss the ESMMP, monitoring 
outcomes, and proposed requirements for future monitoring and 
reporting (i.e., implementation of the ESMMPs).   

 

Background 

Each contractor had submitted a draft Environmental Mitigation & Monitoring 

Plan (EMMP) to USAID as part of tender documents; each EMMP used a different 

format and none had been prepared in compliance with PEA requirements.  

Therefore, based on the rapid EA, the draft EMMPs, and the PEA requirements 

and PEA toolbox, the EMMPs were revised into ESMMPs and submitted to ES3R 
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Field Team Leaders and the COP for review.  Each ES3R FTL will then provide the 

ESMMP to the engineering contractor for review, and with any revisions, the 

engineering contractors will submit them to the USAID COR for review and 

approval.  

 

Site Visits Undertaken & Outcomes      

 

  Lofa County Roads 

 

The three road segments were viewed. Work has begun along each (clearing, 

culvert installation), thus, along with conducting the rapid EA and developing an 

ESMMP, the first environmental & social monitoring exercise was conducted 

using the proposed ESMMP.  The main environmental issues (see the 

Environmental & Social Mitigation & Monitoring Report -ESMMR- for details) are 

that erosion control is not being used in areas where siltation into watercourses 

and wetlands are a concern; excavation material and material from site clearing 

have been placed in wetlands and watercourses; and an excavation pit where a 

box culvert will be installed has collected water and needs to be drained.  Along 

the roads, several areas of ponding and inadequate drainage are noted in the 

ESMMR.     

 

The SSF Environmental Manager was with the team during site visits at which all 

issues were discussed. In addition, the ESMMP and ESMMR were further 

addressed during a follow-up site meeting. 
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  Nimba County Roads 

 

Work has begun along all three road segments (clearing and culvert construction), 

thus as above, the first ESMMR was prepared based on the proposed ESMMP.  

The main issues are an area of ponding/lack of alternative drainage provided 

during culvert installation; and that measures will need to be put in place to 

minimize environmental and social impacts at the newly constructed worker 

camp.   

 

Also, we saw many piles of lumber along the roads.  While timber harvesting has 

been taking place long before road rehabilitation began (according to those 

interviewed), it may increase since access to the area will be improved.  

Assessment and consideration of mitigation —if possible mitigation exists— 

should have been identified at the time of site selection; this is included as part of 

ES3R’s current site selection process.   

 

The 21st Century Environmental & Safety Manager was with the team during the 

site visits, and after the visits, the ES3R team and 21st Century (and USAID COR 

and assistant MEO) met to discuss findings.  

 

  Bong County Roads 

 

No work has begun yet on the Palala road. The other two roads have mostly been 

cleared and culvert installation has begun.  The main issues are that material from 

site clearing and culvert installation has been placed in wetlands and 

watercourses.  Many piles of wood were also seen along the roadsides of the two 

Gbenequelleh road segments.  Westwood workers rent houses or rooms in 

villages along the roads, and at these, toilets and potable water may not be 

available.  The engineering contractor will need to provide these for their 

workers.    
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Trip Report   

Depart 30th May 2014         

return 13th June 2014         

    Objectives Outputs   

Objectives 1 Preparation for 
Prioritization 
Workshops in B, N 
and L 

prepared and delivered   

2 Update on 
Construction 
Progress 

Site Progress meetings at B, G and L   

3 Train Sis on m/c 
operation and 
maintenance 

completed at B, G and L       

4 Post Prioritization 
Coordination 
Meeting Review 
and plan forward 

Fully resourced Workplan for next 4 
weeks to follow 

      

5 Site Progress 
meetings 

Site Progress meetings at B, G and L   

participants 1 J. Clarke ETL, JC          

2  Bill, M/c trainer         

3 COP for meetings 
12 & 13 June 

        

Trip Details   

date key 
activities 

  Output Action date completed 

30/05/2014, 
Friday 

            

  1 depart Monrovia 
07.00 
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  2 arrive Gbarnga 11.00 Sent M/c trainer to Voinjama with 
package for FTL and SI M/c training 

      

  3 arrive Ganta 16.00 discussions on progress       

night at Ganta 6           

31 May 
Saturday 

1 prepare PP for county 
Workshops 

        

  2 discussions on 
structure of 
workshops with RE 
Nimba and FLT 

pre workshop briefing requested by 
RE for key county stakeholders 

      

night at Ganta             

1 June Sunday             

  1 Discussions on data 
required by 
presentation 

        

  2 David Wounuah 
arrives 

        

    review status of data 
collection 

        

  3 Meeting with SIDA 
delegation from 
Monrovia 

        

  4 M/c trainer moves to 
QAC site 

        

night at Ganta             

2 June Monday 1 Modify data slides for 
Nimba 

        

  2 finalize Nimba 
requirements for 
Workshop 

        

  3 Meeting with RE 
Nimba 
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  4 Courier delivers 
projector to Gbarnga 

        

Night at Ganta             

3 June Tuesday 1 Journey to Gbarnga         

  2 Review status of Bong 
team's prioritization 

        

  3 Customise Bong 
presentation 

        

  4 Customise Bong w/s 
structure 

        

  5 M/c trainer in Bong         

Night at 
Gbarnga 

6 Projector courier 
returns to Monrovia 

        

4/06/2014 
Wednesday 

1 Work shop in Bong 
admin building 

very limited attendance from County 
based ministry officials (no one for 
MIA and MoA). FED CM attends for 2 
hours. 

      

      Work shop commences at 10.00 and 
ends at 18.00 hrs 

      

      Despite significant opposition from all 
district Commissioners to population 
data from LISGIS work shop 
successfully concludes with prioritised 
list of roads 1 -24. 

  Prioritised list to be 
presented to MPW RE 
for distribution to all 
District Commissioners 

  

          Report to be present to 
county following 
completion of all 
county workshops, 
ES3R/USAID 
assessment, 
conclusions and 
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recommendations on 
150 km targeted for 
design July - Oct 14 

  2 M/c trainer travels to 
Nimba with  Nimba 
vehicle  

        

  3 Vincent arrives from 
Monrovia at 20,00 hrs 
with $1,000 for work 
shop attendee 
allowances 

Vincent arrives with goods and tools 
for Field Teams without weighbill 

  Need to develop 
operations guidelines 
for management of 
asset delivery and asset 
tracking/control 

Introduction to Fleet, 
Transport and Asset 
Management. Tuesday 
17th June for Office 
Manager 

  4 Phone calls to 
Geoffrey and Jackson 
regards feedback from 
Bong work shop 

Work shop delivery to be re tailored 
to suit anticipated audience of District 
Commissioners 

      

  5 COR returns to 
Monrovia 

        

Night in 
Gbarnga 

            

5 June 
Thursday 

1 Site Progress Meeting  Westwood Project Manager reported 
as sick 

      

  2 Journey to Ganta via 
Westwood's Pallah 
road 

        

  3 Discussions with JBK 
on progress for Nimba 
w/s 
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  4 Share ideas created in 
Bong work shop with 
Nimba and Lofa teams 

        

  5 M/c consultant in 
Paye, Nimba 

        

Night in Ganta             

6 June Friday 1 Issue with off side 
front steering Bong 
Ranger 

Major concerns with Prestige motors 
mechanic's competency 

  TBD   

  2 site progress meeting 
21st C in Paye 

Issues require visit to Project manager 
who did not attend meeting 

  Meet with 21st PM 
when return to 
Monrovia 

  

      21C site staff are grossly under 
resourced. PM (also GM) has not 
visited site for weeks. 

      

  3 Visit County 
Superintendent, 
Sannequelle 

concerns request to include 
southernmost Nimba District in 
selected list 

      

  4 Fuel for Lofa team 
taken using JCs Total 
card and Nimba's fuel 
drum 

No fuel in Voinjama   urgent need to review 
and revise Loa fuel 
supply mechanism 

13 June 2014. Fuel to be 
supplied from Monrovia 

  5 M/c consultant in 
Paye, Nimba 

        

Night at Ganta 6 CIT connectivity major constraints with connectivity 
(interent and mobile network) which 
is be oming progressively worse . 
Currently all FTLs have investd in both 
newtorks (cellcom and Lonestar) and 
use both 

  Alternative of 
communication 
required particularly 
for deliverables 
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7 June Saturday 1 Discussions with 
JBK/DW on possibility 
of coordination 
meeting at Bong on 
12th June 

Bong coordination meeting to include: 
feeback on prioritization workshops. 
Establish guidelines for allocation per 
county of 150 km, operations 
guidelines - strengths and 
weaknesses, finanical forecasting for 
detailed design stage, review 
templates formulated by RO 

      

  2 Leave for Voinjama 60 gallons of fuel for Lofa team in tray. 
Barrel from Nimba team 

      

  3 Meet RO in Gbarnga deliver automatic level, request that 
RO initiate formulation of templates in 
support of detailed design phase 

      

  4 Continue to Voinjama         

Night at 
Voinjama 

            

8 June Sunday 1 Advise received for 
OM that passport 
phots are needed for 
TCN's Resident pemits. 

Send message to FTL, Nimba& Bong. 
Vincent sent to Monrovia vis Gbarnga 
to collect photos. Driver also takes 
empty fuel drum from Lofa (no fuel in 
Voinjama). Driver arrives in Monrovia 
and reports no credit on Total card. 
OM to investigate and resolve. Driver 
to return to Lofa with essential fuel for 
Lofa. 

  Passports to be 
despatched to FTLs 
with survey equipment 

  

  2 Customise work shop 
for Lofa district 
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  3 prepare agenda for 
Field Team post 
prioritization 
coordination meeting 

tentative agends sent to FTLs, COP 
and COR 

      

  4 COR arrives 17.30. 
Review Lofa 
programme and 
customise CORs 
component 

modify format of data sheets to 
accommodate COR suggestions 

      

  5 Dry run on 
presentation 

        

Night at 
Voinjama 

            

9 June Monday 1 Preparation for Lofa 
work shop 

        

  2 Delivery of workshop         

Night at 
Voinjama 

            

10 June 
Tuesday 

1 Site visit to SSF roads         

  2 Site Progress Meeting 
SSF 

        

  3 Journey to Ganta         

  4 Discussions with JBK 
tayloring work shop 
for Nimba 

        

  5 Projector left in 
Voinjama. George to 
deliver to Ganta 

        

Night in Ganta             

11 June 
Wednesday 

1 Projector delivered         

  2 Dry run in Ganta         
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  3 Depart for 
Sannequielle 

        

  4 Workshop 10 -18.00         

  5 return to Ganta         

Night in Ganta             

12/06/2014 
Thursday 

1 Journey to Gbarnga         

  2 coordination meeting 
with Field teams 

review county workshops       

      conclude on batch 1 designs (Nimba has 
bridge) 

    

      discussion on GB workshop conclude on 24th 
june 

    

      Tools and clothing needed urgently for Bong and Lofa   

Night in 
Gbarnga 

    Lofa to assist with GB GIS       

13-Jan 1 summary meeting 
with FTLs at Passion 

one month resourced workplan       

      summary format of County report on 
Prioritization workshop 

  FTLs to compos 
workshop summary 

Received from lofa nd 
Bong 14 & 15 June 

  2 Return to Monrovia         

Monrovia 3 Journey to Prestige 
regarding service 
interval 

review of service interval from 5,000 
to 10,000km 

  Notice to be sent to all 
Field Offices 

  

Monrovia 4 visit Engineering 
Machine Vai Town 

discussion on progress on ranging rods   JC to visit Technical 
Engineering Machine 
Inc, Vai Town 16 June 
@14.00hrs to inspect 
prototype 

  

return to 
Monrovia 
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Trip Report 

Depart 22-Jun-14         

return 27-Jun-14         

    Objectives   Outputs 

Objectives 1 identify accomodation/office 
for selected roads survey 

  RMTC offers excellent accomodation 

2 organise prioritization 
workshop for Grand Bassa 

  Completed 

3 Deliver workshop   Completed     

4 finalise roads scheduled for 1st 
batch of design deliverables 

  Lofa withdrawal requires review and 
revision of County contributions i.e. 
Lofa now probably excluded from Oct 
delivery date 

    

participants 1 J. Clarke ETL, JC          

Trip Details 
date key 

activities 
    Output Action 

22 June 2014 
Sunday 

1 depart Monrovia 10.00         

  2 visit RMTC         

  3 arrive Buchanan  1300   investigated 3 properties     

  4 Search for properties suited to 
office.accommodation 

        

night at             
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Buchanan 

23-Jun 1 Visit FED office   Present PPP to FED CM     

  2 Visit County Admin Bldg   meet with Charles Cole. No other 
official available. 

  Thus far, 20 people have 
been invited from Districts 
i.e. 20*$45 = $900!. Decide 
to limit invites to 2/district. 

  3     Visit hall where workshop is to take 
place 

    

              

  4 Visit Accelor Mittal hospital         

  5 COR arrives Buchanan         

              

Night at 
Buchanan 

            

24-Jun             

  1 continue with preparation of 
GB presentation 

        

  2 Finance crisis with ATMs in 
Buchanan not available 

        

  3           

  4 return to Monrovia to pick up 
cash 

        

Night in 
Monrovia 

            

25-Jun 1 Visit LBDI to pick up cash         

  2 Return to Buchanan         
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night in 
Buchanan 

            

26-Jun             

  1 workshop delivery   FTL B to compile GB report   RO to compile report 

  2 Phone calls from FTL Lofa 
regarding further escalation of 
reported Ebola incidents. 

  JC instructs cesssation of field activities     

  3 Discussions with COP and COR 
regarding withdrawal 

  Collective decision made to withdraw     

  4 Instruction to withdraw given   Additional vehicle dispatched to 
Voinjama to asist with withdrawal 

    

  5 Discussions on Lofa LoE   Preliminary discussions on FT Lofa 
redeplyment 

    

night in 
Buchanan 

            

27-Jun   visit RMTC   Suitable accomodation is available.   COP to contact JP 
regarding availability 
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ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION 

MULTIPLE CRITERIA ANALYSIS PRESENTATION 

SUMMARY 

 

 Overview of USAID F2MRR activity 

 ES3R Objectives 

 Timelines for Development 

 Economic Approach  

o Cost Benefit Analysis: judged by Mission Economist, 

USAID/Liberia to be inappropriate in this context 

o Alternative (as presented in Inception Report): 

Multiple Criteria Analysis 

 

Following an explanation of the Liberia road classifications, the process stages 

which facilitate the MCA were presented as follows: 

 Consultation with key stakeholders 

 Preliminary Surveys 

o Inventory Survey 

o Rapid Condition Survey 

o Identification of defects 

o Selection of Remedies 

o Data assessment and Costing 

o Quantify Population 

‘Basic Access’ which is the design parameter is defined as follows: 

‘The least cost intervention for providing reliable all season access for the 

prevailing means of transport.’ 

‘The minimum level of rural transport infrastructure required to sustain socio 

economic activity.’ 

 Selection Factors and Weightings 

o Go / No go 

o Technical factors 
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o General Factors 

Go /No go: These are factors which serve as checks to prevent investments on 

roads which would otherwise be in conflict with the following: 

o Appropriations, laws and funding regulations 

o Higher level strategic decisions 

 

Technical factors: this is the technical selection criteria: 

 

 

  

It was resolved during the presentation that these technical factors were 

appropriate for the selection process. 

35% 

35% 

20% 

10% 

Selection Criteria 

Tranportation and
connectivity

Agriculture and market access

Education and health

Other development projects

file:///F:/Liberia/Reports/Monthly/M R 2014/Presentation Folder/David Links/Tranportation and connectivity.xlsx
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  General factors: 

o Population 

o Average Cost per kilometer 

 

These general factors are used in the calculation of ‘Rank Value’; 

 

where 

Economic Benefit Factor (EBF) = Sum total score of all socio / economic facilities 

within road corridor according to bias of project objectives. 

 

Rank Value = EBF x Population / Total Cost 

 

Priority Rank is derived by arranging road rank value in a hierarchal order, where 

highest rank value has highest priority. 

 

There was unanimous agreement amongst economists and transport planners in 

attendance at the presentation, that MCA was the most appropriate method of 

assessing priorities for Farm to Market roads. 

 

The MCA tool as developed will be customized for each county and presented at a 

series of four workshops at each of the four county administrations in order that 

the participatory approach to the F2M road selection is achieved. 
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Bong Roads Prioritized List 

 

 

District Road Name 
Length 
Km 

Total 
Points Population 

Estimated 
Cost 

Ranking 
Factor= 
PoplnxEBF/Cost Ranking 

Panta 
Foequelleh - 
Morgan  1.9 49 2491 48063.2 2.540 1 

Salala Salala -  Sonyea 9.8 49 5178 287833.5 0.881 6 

Zota 
Foequelleh - 
Menequah- Yowee 13.2 56 3392 510997.7 0.372 8 

Salala Felela - Jarwuta 8.6 54 2277 486612.3 0.253 10 

Yellequelleh 
Yaindewoun -Nyan - 
Molo ta Junction 6.1 50 1132 252636.5 0.224 11 

Suakoko Gbondoi - Gbarnla 17.3 69 1610 522274.4 0.213 12 

Jorquelleh Weinsue - Kpai  8.7 64 815 248000.9 0.210 13 

Suakoko Sinyea - Kayata 13.4 54 1429 472096.6 0.163 14 

Jorquelleh 
Amos (Jimmy) town 
- Kpaiya 12.4 69 963 475629.5 0.140 15 

Panta Tobacco - Gbaota 3.1 38 456 129726.8 0.134 16 

Salala 

Maimu (Bassa 
town) - Veleyan - 
Molonakpaiga 10.2 50 746 283205.2 0.132 17 

Suakoko 
Suakoko (Geayea)- 
Gamue 9.4 48 733 296475.6 0.119 18 

Yellequelleh 
Taylor ta - Gaeyaerd 
- Belefanai 14.1 37 1324 579242.8 0.085 19 

Jorquelleh Janyea - Darwata 10.4 40 788 491654.3 0.064 20 

Jorquelleh Samay - Baryata 14.1 59 472 487909.8 0.057 21 

Fauma Popota - Dombli 4.8 40 343 279597.5 0.049 22 

Jorquelleh Janyea - Goleemue 9.9 51 502 557773.1 0.046 23 

Fauma 
Lepolu Junction - 
Lepolu ta 3.3 27 101 120202.4 0.023 24 

  Total Km 191.7 
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Lofa Roads Prioritized List 
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Nimba Roads Prioritized List 

 

Road Link District Length  
(Km) 

Estimated  
Cost (USD) 

FED 
Farmer 
Linked 

Pop'n 
Linked 

Cost 
Effectivene
s 
(Popn/$1,00
0 USD) 

Economic 
Benefit 
Factor 

Ranking 
Index 

Rank Batch 

Bahn - Karnplay Zoe-geh & 
Gbehlay-Geh 

42.9  1,583,425    1,388  18,283 11.5465         93    1,073.82  1   

Bahn - Gbarplay  Zoe-geh 4.9      199,975       377  2,342 11.7115         48       562.15  2 B 

Baylehglay - Siaplay Zoe-Geh 5.6      241,100       267  1,797 7.4533         57       424.84  3 B 

Payee - Gbanwin Zoe-geh 3.6      279,595       209  2,214 7.9186         51       403.85  4 B 

Wea Beadatua - 
Bahn 

Buu-Yao 15      856,550       305  5,167 6.0323         62       374.01  5 B 

Gbaleyee Junction - 
Kinnon 

Yarmein 14.2      686,031         -  5,666 8.2591         42       346.88  6   

Barn - Saclepea Zoe-geh & 
Saclepea mah 

14.5      570,525   575  1,573 2.7571         83       228.84  7   

Kpaglay - Nyenpa Zoe-geh 2.5      132,375   78  566 4.2757         45       192.41  8 B 

Geanplay - Souplay Gbehlay-geh 5.1      327,556    52  1,067 3.2575         55       179.16  9 B 



 ES3R Quarterly Report to June 2014 67 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Saclepea - Tengbin Saclepea Mahn & 
Meinpea mahn 

12.8      423,650            -  1,724 4.0694         44       179.05  10   

Yekepa - Bolewee Yarmein 26   1,616,851        -  4,131 2.5550         66       168.63  11   

CNC Jctn  - Y 
Intersection           
(2nd Arm) 

Meinpea-mahn 8.5      507,656          -  2,340 4.6094         36       165.94  12   

Dounpa - Zuaplay - 
Gogein 

Tappita & 
Saclepea Mahn 

21.4   1,581,801  276  3,502 2.2139         71       157.19  13 A 

Fleedin - Nyonkiayee Yarweih 
Mehnssonoh 

15.1   1,025,577   122  2,443 2.3821         51       121.49  14 B 

Baylehglay - 
Rlekorlay 

Buu-Yao 8.4      703,562   317  1,453 2.0652         54       111.52  15 B 

Kpain - CNC 
Junction 
((Tunukpuyee)  

Meinpea-mahn 10.1      747,908   44  1,094 1.4627         59         86.30  16 C 

Boyee Junction - 
Goekorpa 

Yarwein 
Mehnsonnoh 

23.8   1,368,702   417  1,567 1.1449         51         58.39  17 C 

Zontuo - Sangarplay Zoe-geh 16.5   1,062,597    118  1,425 1.3411         42         56.32  18   

Garwonpa - Fleedin Saclepea Mahn 11.7      497,656        210  581 1.1675         42         49.03  19 A 

Tappita - Unification 
Town 

Tappita & Gbee & 
Dorlu 

20.2   1,016,740    50  923 0.9078         42         38.13  20   

Gbonvarglay - 
Gbarplay 

Tappita 19.2   1,077,031    65  57 0.0529         32           1.69  21   
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Grand Bassa Roads Prioritized List 

 

 
 

District Road Name 
Length 
Km 

Total 
EBF 
points 

P = 
Populati
on C = Cost 

Ranking 
Factor =  
Ppln x EBF 
/ Cost 

Ranki
ng 

District 1 Compound 1 - Little Bassa - Varmah 21.4 81 4476 
            
715,941.43  

         
506.40  6 

  Ben Luogan Town - Kor's Town Road 2.4 25 4659 
            
126,784.20  

         
918.69  3 

  Compound 1 - Doezohn Road 6.8 55 3256 
            
189,977.23  

         
942.64  2 

  Bokay Town - Moores Town Road  12 64 5365 
            
534,494.98  

         
642.40  4 

District 2 Waka Town - Compound #2 Road 20.6 82 4406 
        
1,222,505.80  

         
295.53  13 

  Compound #2 - Zarn Town Road 18.6 57 4961 
            
800,559.80  

         
353.22  9 

  Compound #2 - Karngbo Town Road 23.7 76 4220 
        
1,175,430.10  

         
272.85  15 

District 3 James Henry Town - Kardor Town Road 11.9 40 4182 
            
475,200.70  

         
352.02  10 

  Rally(Yarmah Town - St John River Road) 12 41 4949 
            
758,366.30  

         
267.56  16 

  Siahn - Waiker Town Road  3.2 47 2062 
            
156,174.60  

         
620.55  5 

  FDA Junction - Keyah 29.6 51 3684 
        
1,978,938.06  

           
94.94  19 

  Blewein - Doewhein - Sarwain Town 9.7 42 67305 
            
393,392.10  

      
7,185.73  1 

  Garpu Town - Behn Town 6.4 37 2459 
            
265,225.20  

         
343.04  11 

District 4 Gio Town - Little Kola Road 12.6 64 1733 
            
460,421.80  

         
240.89  18 

  Timbo Town (Gbagee) - Yeahbee Town  4.8 33 1607 
            
212,856.40  

         
249.14  17 

  Waka Town - Johnny Tutu Town Road 7.1 48 1973 
            
340,011.30  

         
278.53  14 

  Karsuah - Newcess Beach Road 8.5 27 3650 
            
319,190.50  

         
308.75  12 

  Yonbehn Town - Grand Kola 23.9 59 4821 
            
710,752.70  

         
400.19  8 

  Keyan - Karjuah Town Road 2.1 20 300 
            
156,067.70  

           
38.44  20 

  Tain Town - Frank town (2.1km) 2.1 37 1263 
              
98,265.30  

         
475.56  7 
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Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Construction oversight provided for Local Contracts 

Name of Indicator: Length of road that has construction contract for rehabilitation awarded and in place 

Geographic Focus: Bong, Lofa and Nimba 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2015_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Kilometer  

Method of Calculation: Measure of length of roads 

Disaggregated by: None 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Driving along the roads 

Data Source:  Project sites 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Howard Shelmerdine  

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: Regular Check 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0 0  

2014 83.5 83.5 Contracts awarded January 2014 

2015 150   

THIS SHEET LAST UPDATED ON: March 2014 
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Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Target roads determined 

Name of Indicator: Prioritized target roads for further design development based upon stakeholders needs 

and requirements 

Geographic Focus: Bong, Lofa ,Nimba and Grand Bassa 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2015_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Kilometer  

Method of Calculation: Measure of length of roads 

Disaggregated by: None 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Driving along the roads 

Data Source:  Project sites 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Howard Shelmerdine  

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: Regular Check 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0   

2014 150 450 Prioritized roads selected for total project in Y1 

2015 300  Prioritized roads selected for total project in Y1 

THIS SHEET LAST UPDATED ON: June 2014 
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Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Prequalification document submitted 

Name of Indicator: Develop evaluation criteria and conduct full assessment of available engineering sources. 

Geographic Focus: Bong, Lofa, Nimba, Grand Bassa and Monrovia 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2015_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Number 

Method of Calculation: Training logs/Attendance registers 

Disaggregated by: Sex 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Assessment  

Data Source:  Project trainer 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Howard Shelmerdine  

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: End of training period 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0 0  

2014 5 5 Five A & E firms selected for participation in ES3R project 

2015    

THIS SHEET LAST UPDATED ON: March 2014 
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Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Local A&E firms identified 

Name of Indicator: Expression of interest evaluation completed for number of A&E firms 

Geographic Focus: Bong, Lofa, Nimba, Grand Bassa and Monrovia 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2015_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Number 

Method of Calculation: Training logs/Attendance registers 

Disaggregated by: Sex 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Evaluation 

Data Source:  Project trainer 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Howard Shelmerdine  

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: End of training period 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0 0  

2014 8 8 Number of firms interviewed and assessed 

2015    

THIS SHEET LAST UPDATED ON: March 2014 
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